

**Format for Mission for Integrated Development of Horticulture for submitting the
Monthly Progress Report to NITI Aayog**

Name of Union Territory: Daman & Diu

Name of Crop Season Kharif- 2018

The Report as on 31st of August, 2018

Indicators	Units	UT Value	UT Comments
Area covered under New Plantation (In Ha.) – Till last month	Number	Nil	
Area covered under New Plantation (In Ha.) – During the month	Number	Nil	
Area covered under New Plantation (In Ha.) - Cumulative	Number	Nil	
Infrastructure Created – Till last month	Text	Nil	
Infrastructure Created – During the month	Text	Nil	
Infrastructure Created - Cumulative	Text	Nil	
Fruits and Vegetables Production (In Ton) – Till last month	Number	Nil	
Fruits and Vegetables Production (In Ton) – During the month	Number	Nil	
Fruits and Vegetables Production (In Ton) - Cumulative	Number	Nil	
Last Year average monthly Fruits and Vegetables production (In Ton) – Till last month	Number	Nil	
Last Year average monthly Fruits and Vegetables production (In Ton) – During the month	Number	Nil	
Last Year average monthly Fruits and Vegetables production (In Ton) - Cumulative	Number	Nil	
Processing/ Cold Chain Development (In Nos.) – Till last month	Number	Nil	
Processing/ Cold Chain Development (In Nos.) – During the month	Number	Nil	
Processing/ Cold Chain Development (In Nos.) - Cumulative	Number	Nil	
Skill/ Training Imparted – Till last month	Text	Nil	
Skill/ Training Imparted – During the month	Text	Nil	
Skill/ Training Imparted - Cumulative	Text	Nil	

Financial Progress:			
Opening Balance as on 1 st of the month	Number	Nil	
Release during the month	Number	Nil	
Expenditure during the month	Number	Nil	
Percentage expenditure	%	Nil	
Unspent Balance at the end of the month	Number	Nil	
Total area under plantation	Number	Nil	
Remarks, if any			
Present Status:			
<ul style="list-style-type: none"> • Annual Action Plan 2017-18 had been sent to the GOI. • Proposal for an amount of Rs. 150.46 Lakhs has been approved by the Ministry of Agriculture & Farmers Welfare, New Delhi. • Ministry has released the fund as 1st installment of Rs. 50.00 lakhs through PFMS in the bank account of “Daman & Diu Horticulture Mission Society”. • 06 Nos. of Beneficiary identified, proposal is under submission. • Identification of beneficiaries and collection of applications is under process. 			